

Lettuce Growth Data Analysis Project

Data Analyst: Me

Client/Sponsor:
Hassan, the farmer

Purpose:

This project aims to define the main factors that caused the slowdown of the lettuce growth process in Farmer Hassan's farm in August and September by monitoring the surrounding factors of the lettuce (Temperature, Humidity, Hp levels, and TDS Value) in August and September that were collected through sensors in the farm. In this project, we will analyze the data to identify the most effective factor causing the slowdown in the growth process, and we will recommend the three most effective solutions to accelerate the growth process by at least 5 days.

Scope / Major Project Activities:

Activity	Description
Data collection	Collect (Temperature, Humidity, Hp levels, and TDS Value) data from the farm's sensors.
Define the main factors that caused the slowdown of the lettuce growth	Analyze the farm's data to identify the biggest factor
Create accelerated growth recommendations	Create recommendations to accelerate the growth of lettuce, estimate the number of days that each recommendation can shorten, and rank these recommendations by the number of days
Deliver the final report	Deliver the final report of factors and recommendations to Hussain

This project does not include:

- The data from the months except August and September
- Any planet except lettuce

- Implementing any solutions or recommendations

Deliverables:

Deliverable	Description/ Details
Deliverable	Description/ Details
Main slowdown factor	A list of ranked factors based on slowdown days
Recommendations and estimates	A list of ranked factors based on the estimated time to accelerate

Schedule Overview / Major Milestones:

Milestone	Expected Completion Date	Description/Details
<i>Data review</i>	<i>1/7/26</i>	<i>Review of all data sources from the farm is completed</i>
<i>Data analysis</i>	<i>10/7/26</i>	<i>Initial data analysis is completed</i>
<i>Factors list</i>	<i>15/7/26</i>	<i>Factors ranked based on Days slowdowned</i>
<i>Recommendations list</i>	<i>20/7/26</i>	<i>List of recommendations with estimated days to accelerate for each recommendation</i>
<i>Final report</i>	<i>30/7/2026</i>	<i>Final report detailing all work, analysis, methodologies, and findings</i>

*Estimated date for completion:

This is my "if all goes well and I have everything I need, this is when I'll be done" date.

1 August 2026